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Project Description.  The Taylor Fuels Reduction Project, located on the Salmon River 
Ranger District, Klamath National Forest, is a 1700-acre hazardous fuels treatment 
project within the Taylor Creek watershed. This project is located on National Forest 
System land that is adjacent to the small historic mining town of Cecilville, Californa. 
The project area has heavily stocked stands of trees prone to insect attacks, wind damage, 
and heavy loads of ground fuels.   
 
 
 
Treatment Prescription Acres Type Of Fuels Scheduled 

Implementation Date 
Commercial thinning and fuel 
mastication 146 Old plantations with 63 acres in 

Riparian Reserves Summer 2004 

Pre-commercial thinning and 
fuel mastication 46 Young plantations with 22 acres in 

Riparian Reserves Summer 2005 

Fuel mastication 382 

Late Successional Reserve on ridge 
tops and lower slopes in areas of 
white fir mortality. 70 acres in 
Riparian Reserves and 13 acres in 
Inventoried Roadless Area 

100 acres completed in 
Fall 2003 
282 acres planned 
Summer 2004 

Hand piling and burning, fuel 
mastication, tractor end 
lining, and cable yarding 
larger fuels 

378 

Roadside fuel cleanup of ground and 
ladder fuels. Majority of acreage is in 
the Late Successional Reserve; 377 
acres in the Inventoried Roadless 
Area 

120 acres completed 
Fall 2003 
258 acres planned 
Summer 2004 

Hand piling and burning of 
ground and ladder fuels 468 

Majority of acreage in Late 
Successional Reserve, 118 acres in 
Riparian Reserves, 47 acres in the 
Inventoried Roadless Area 

Spring/Fall 2005 

Underburning 280 
Within the Late Successional Reserve 
of which 34 acres are in Riparian 
Reserves 

Spring/Fall  2005 

Table 1. Summary of project description. 

For additional information on the National Fire Plan, visit www.fireplan.gov 



 
Implementation. Implementation began Fall 2003 and is scheduled to be completed 
Summer 2005, as noted in Table 1. 
   

     
Figures 1 and 2. Pre and post treatment photos within project area. 
 
Accomplishments to date.  A total of 220 acres, of the 1700-acre project, was 
accomplished Fall 2003. 
 
Contact. Brian Harris; phone number (530) 841-4485 

For additional information on the National Fire Plan, visit www.fireplan.gov 
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